

Safe Newcastle Strategy 2010 – 2013 - Key Milestones

	Sep 09	Oct 09	Nov 09	Dec 09	Jan 10	Feb 10	Mar10	Apr 10
Strategic Assessment	<ul style="list-style-type: none"> • Review SA 2008 with Spencer Chainey • Reconvene Analysts Group • Tender and appoint supplier • Complete project scoping document 	Data collection (including place survey and ongoing consultation)	Data analysis	Headline priorities drafted for AGM	Initial draft completed	Final document completed		
Consultation		Tender	<ul style="list-style-type: none"> • Appoint preferred supplier • Community Safety Tyne and Wear survey 	<ul style="list-style-type: none"> • Consultation Programme 	<ul style="list-style-type: none"> • Consultation programme • Survey headlines and analysis • Analysis and headlines 	Final document completed		
Strategy development	Reconvene Safe Newcastle Programme Board	Programme Board	Programme Board	Establish task groups to review delivery plans	<ul style="list-style-type: none"> • Priority setting • Delivery plans Drafted 	<ul style="list-style-type: none"> • Strategy narrative drafted • Delivery plans drafted 	Final strategy document and delivery plans completed	
Safe Newcastle Board			Board meeting – update on progress	AGM			Sign off strategy and SA	1 April – strategy to GONE